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TIME EXTENSION REQUEST — CTC RESOLUTION G-99-25
GUIDELINESFORALLOCATING, MONITORING, AND AUDITING
FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
Waiver-00-28
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Resolution G-99-25, Guidelines for Allocating, Monitoring, and Auditing of Funds for Local
Assistance Projects, adopted by the Cdifornia Trangportation Commission (Commission) on August 18,
1999, stipulates that alocated funds must be encumbered by the award of a contract within twelve (12)
months of the date of the alocation; and recipients have up to 36 months after award of the contract to
complete a congtruction or vehicle purchase project. The Commission gpplied these requirementsto
projects funded by the Proposition 116 program.

The City of Oakland has requested a 6 month time extension, to November 5, 2000, to award the contract
for the Bay Trail — Oakland Embarcadero project.

RECOMMENDATION
The Department of Transportation recommends gpprova of the City of Oakland’ s request for extension to
November 5, 2000.

SUMMARY

On May 5, 1999, the Commission adopted Resolution BFP-98-28 alocating $800,000 in Proposition 116
Compstitive Bicycle Program funds to the City of Oakland for the Bay Trail — Oakland Embarcadero project.
The project includes congtruction of 3.2 miles of Classl, |1, and 111 bikeways with rubberized railroad
crossings, new sdewalk, curb and gutter, street trees, median landscaping, truck parking idands, historical
markers, public art, and interpretative/directiond sgns.



Contract Award Extension May 10-11, 2000
Page 2

Severd factors have delayed the contract award for the City’s project.

- By the time the funds were allocated, the city’ s project manager had resigned and the city was in the process
of hiring a replacement.
During the design phase, the city determined that some of the existing pavement in the project areawasin
need of replacement. Because the road in need of repaving is under the jurisdiction of the Port of Oakland,
additional coordination with the Port was required.
The city recently implemented a new policy that requires preparation of areport and City Council action
whenever implementation of a bikeway project would result in aloss of vehicle parking or loss of avehicle
lane. The City Council will act on areport regarding the Bay Trail project’simpact under the new policy on
May 2, 2000. The city is prepared to advertise the project as soon as the City Council approves the report.
Compliance with the new policy delayed the project approximately 3 months.

The City expectsto award the contract in June or July 2000. To date, no reimbursements have been made agains
the $800,000 allocation for this project.



